
90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

September 7, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
19th Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for August 2012 
LCP Chemicals, Inc. Superfund Site (USEP A ID# NJD079303020) 

Dear Mr. Gorin: · 

The following monthly progress report is sub)llitted on behalf of ISP Environmental Services 
Inc. (IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed 
by IES on May 13, 1999.-

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule · 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an 
estimate of the timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous 
month: 

• 

• 

• 

Continued coordination with the USEP A on resolving comments on the Draft 
Remedial1nvestigation Report. 
Continued coordination with the US EPA on the Agency's review of the revised Draft 
Remedial Investigation Report that incorporated the results of the investigation of off
site ditches, and the Draft Feasibility Study. 
Completed additional FS narrative and tables to address USEP A's preliminary 
comments regarding Chemicals of Potential Concern (COPCs), Preliminary 
Remediation Goals (PRGs), and Principal Threat Waste (PTW). 
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B. The following documents were submitted to the agencies during the previous month: 

•• Monthly progress letter report dated August 7, 2012, including an updated project 
schedule dated August 2, 2012. 

• Draft edits to various FS report sections and accompanying tables regarding COPCs, 
PRGs, and PTW, submitted to the USEPA via electronic mail, on August 9, 2012. 

• A proposed agenda for the planned RI/FS review meeting scheduled for September 
11, 2012, provided via electronic rriail on August 27; 2012. 

C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• Electronic mail message from Jonathan Gorin of the USEPA to David McNichol and 
Carrie McGowan of IES, dated August 23, 2012, transmitting comments from the 
NJDEP on the text and tables prepared regarding COPCs, PRGs, and PTW. 

• Electronic mail message from Jonathan Gorin of the USEPA to David McNichol and 
Carrie McGowan of IES, dated August 15, 2012, transmitting comments from the 
USEP A BTAGs on IES' s prior responses to the BERA comments. 

• Site meeting with USEP A, IES, and Praxair to discuss replacement of Praxair 
nitrogen line which is installed across LCP. Parties discussed and considered 
alternatives. Praxair to return with a specific proposal. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during ·the 
following two (2) months contingent on the USEPA's schedule for resolving comments 
on previously.submitted documents: 

• 

• 

Continue work on resolving comments from the USEP A on the Draft Remedial 
Investigation Report submitted by IES. 
Continue work on resolving comments from the USEP A on the Draft Baseline 
Ecological Risk Assessment submitted by IES. 
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• 

• 

• 

Continue work on resolving comments from the USEP A on the revised Draft 
Remedial Investigation Report that incorporated the results of the investigation of off
site ditches. 
Continue work on resolving comments from the USEPA on the Draft Feasibility 
Study report. 
Participate in a meeting with representatives of the-USEPA and the NJDEP, 
scheduled for September 11, 2012, to discuss comments on the RI and the FS. 

B. Other information related to the progress of work: 

• None during this reporting period. 

r 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on 
the overall project schedule (Figure 1 ). Many of the schedule sub task details including 
the Phase I and Phase II RI field investigations and the treatability study determination 
process are 100% complete and have been collapsed for presentation brevity on Figure 1. 
With the submittal to the USEP A of the revised draft RI report and the draft FS report, 
the schedule is controlled by the USEP A review process. Coordination with the USEP A 
is ongoing regarding the review process. A meeting is scheduled for September 11, 2012 
to discuss the ongoing review process for the RI and the FS. Since this meeting will 
occur in mid-September, it is not considered probable that the RI and FS review process 
could be completed by the end of September as was projected in the schedule submitted 
with the July 2012 progress report. The schedule has, therefore, been updated, to provide 
an additional approximately two months following this meeting, to conclude the review 
process. As the time necessary to complete the review process is further defined, the 
schedule will be updated accordingly. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule 
reflects the completion of draft RI and FS reports, as described above. However, 
responses are still pending from the USEP A on the remaining comments on the RI 
and the ecological risk assessment; and resolution of comments are pending on the 
revised RI and draft FS. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time . 

· 4. Funding Mechanism 
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A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective 
April 25, 2002, and associated Standby Trust Agreement were issued in satisfaction of 
the financial assurance obligations of the Order as documented to USEP A in a letter from 
Celeste Wills, Esq. of IES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David 
McNichol of IES at 973-628-3355. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

·4o~ 
Gary J. DiPippo, P .E. 
Manager, Hydrogeology and Remediation. 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix -
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Figure 1 
RifFS PROJECT SCHEDULE 

LCP Chemicals, Inc. Superfund Site 
ID Name I Duration I Start 

I 
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I -204 Fr17/5/02 Men 2125113 I Remedial investigation (RI) Report 553.9 wks 
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I 
2o6 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08 I I I 
--"'-'--'- - ·- !"""""' 

I I I 
I I -m- Baseline Risk Assessment (RA) 22.8wks Men 5/19/08 Frl10/24/08 

~. I 

I 
~ Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 

I Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9122/08 ~ 

I ~ ~~ ' Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08 . -
s 1ga4108 i J I 

210 Submtl Draft RA Repo 

I 211 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17108 Fri 5/15/09 of Draft Rl & RA ReportJli 
I i · =L, 
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"'-~ ~ -.,..... -r-m- USEPA Approval of Off-Site Ditch Characterization Work Plan Owks Thu 9/2/10 Thu 912/10 ~ 912/10 I I ~J JJJ I ~ I 
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I r-m- I 

I 
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I 
USEPA Review of Final Rl and RA Reports 51 .6 wks Thu 1218/11 Mon 12/3/12 
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1 
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~ I I I ID Candidate Technologies 449.5wks Frl715/02 Thu 2/24/11 
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I rm- ID Candidate Technologies· Phase II 68wks Thu 11/1/07 Fri 2127/09 
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..... 
Phase II Tech Memo of Candidate Tech 22wks Thu 11/1/07 Fri 4111/08 

225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08 r~ _.., 

I ! 
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08 Revise Technical Memorandu Rr:. 

I I I 127 EPA Review and Approval of Draft Revised Technical 14wks Mon 11/24/08 Fri 2127/09 

! I 

I 
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I I 228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10 Thu 12/16/10 , ..... I I 
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USEPA Review of Technical Memorandum 21 .8 wks Mon 8/31/09 Thu 1128/10 I 

I ~ I I 
I ~ I Presentation to USEPA 5 wks Mon 6/27111 Fri 7129/11 I 
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